DriverPass Schedule Gantt Chart	January		February				March				April				May	
	Week 3	week 4	week 1	week 2	Week 3	Week 4	Week 1	Week 2	Week 3	Week 4	Week 1	Week 2	Week 3	Week 4	Week 1	Week 2
Collect Requirements																
Create Use Case Diagrams																
Build Activity Diagrams for Each Use Case					-											
Research User Interface Designs																
Build Class Diagram						-										
Get Customer Approval																
Build Interface																
Link DB to Interface																
Build Business Logic											-					
Test System																
Deliver System																
Sign-off Meeting																